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443
MEETI·NG_ OF- THE· REGENTS·OF THE
UNIVERSITY OF NEW MEXICO

I

There was held a meeting of the Regents of the University
of New Mexico on Friday, Decemb~r 7, 1934, in the office of
President Zimmerman at two thirty p.m.

Mrs.

Present:

Margaret Page Hood, Vice-President
Mr. John W. Hernandez, Secretary-Treasurer
Dr. w. R. Lovelace
Mr. Henry G. Coors

Present

Absent:

Mr. John J. Dempsey, President

Absent

Mr. Coors moved that the following resolution be approved by
the Regents, which resolution was seconded by Mr. Hernandez
and passed unanimously:

I

"BE IT RESOLVED by the Regents of the University of New Mexico that the additional
excavation under the central portion of the
new Administration and Laboratory Building
be approved as a building extra not to exceed a cost of $3,05l,·said excavation·
being necessary to provide storage space
for the laboratories to be constructed in
the building."

Administration & Laboratry Build. ing Extra-Excavation
for Storage
Space

Dr. Lovelace introduced the following resolution which was
seconded by Mr. Coors and passed unanimously:
"BE IT RESOLVED by the Regents of the University of New Mexico that Mr. Coors, member of the Regents, and Mr. M~em, .architect,
be empowered to take up the matter of necessary adjustments on the Administration and
Labo·ratory Building with the City of Albuquerque Building Inspector involving different
types of piping and other minor adjustments.

Mr. Coors &
Meem to
make- adjustments with
building
inspector

Mr.

'-

"BE IT FURTHER RESOLVED that such adjustments
as they find necessary be approved at a cost
not to exceed five hundred dollars ($500)."·
~~.

Coors moved that the certified checks be re~ur~ed to all
bidders on the Administration and Laboratory Bu~ld1ng when
permission is received from Mr. Neel for this action. Dr. ·
Lovelace seconded the motion and it was passed unanimously

I

Mr. Hernandez introduced the following resolution which was
seconded by Mr. Coors and passed unanimously:

Certified
checks returned to
bidders

Elevator eliminated from. plans
and specifications of Administration &
Laboratory
Building

Approval of
material for
presentation
to coming
session of
Legislature
Mr. Miller &
Mr. Bowdich
to investigate cond-ition
of Stadium:
Building

"BE IT RESOLVED by the Regents of the University of New Mexico .that the elevator
and the corresponding construction necessary to the installation of the same be
eiiminated from the contract plans and
specifications of the Administration and
Laboratory Building, which change will
reduce the original building cost of the
Administration and Laboratory Building in
the amount of approximately two thousand
dollars ($2,000).n ·

I

After careful consideration the Regents approved the material
presented by President Zimmerman rela.tive to the budget for .
the next biennium, and. the legislative requests, and approved
the submission' of this material to the L~gislature at the ·
coming session.
.. ,. !
The Regents instructed Mr. Bovvdich and Mr. Miller to meet
with Mr. Bri ttelle and make a thorough in·vestigation of the
condition of the Stadium Building and to report to the
Regents their recommendations as to the rectification of certain features which in the opinion of Mr. Bowdich are unacceptable at the present :time.
There being no further business, the meeting was adjourned.
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